COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2016

ESTI MATE SUMVARY 13: 30: 33
CONTI D C20253R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20253R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TIME ALLOW 8/15/2016 FI XED COVPLETI ON DATI
US 24E |-17-A BRI DGE REHABI LI T PERCENT TI ME: 86. 81 ORI G TIME ALLOW 5/23/2016 FI XED COVPLETI ON DAT
PRQJECT NO. BRVB50- 024
US 24E 1-17-Al BRI DGE REHABI LI T
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTION CO., |INC PAY PERI OD ENDI NG 07/ 27/ 2016 DATE TI ME STARTED 03/ 25/ 2016
P. O BOX 9163 DATE LET 12/ 17/ 2015 DATE WORK BEGAN
DATE AWARDED 02/ 12/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 17/ 2016 DATE ACCEPTED
Wchita KS 67277-01¢(719) 550- 1008 DATE NOTI CE TO PROCEED 03/ 25/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,173, 792.87 PARTI Ol PATI NG $ 813, 361. 97 $ 194, 898. 70
AWARD PRQIECT AMT: $  1,851,017.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 37. 429% TOTAL EARNI NGS 813, 361. 97 194, 898. 70
FUNDS AVAI LABLE: $ 1,360, 430.90 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 813, 361. 97 194, 898. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,060. 86 -5, 846. 96
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 791, 301. 11 189, 051. 74
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 791, 301. 11 189, 051. 74
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 189, 051. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20253R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20253R-BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT BRVB50- 024 ESTI MATE NO 0005 13:30: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 202-00821 Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
670. 00000 2. 000 1, 340. 00
0006 626-01103 Public Info Services (Tier I11) 1. 000 0. 603
LS 0. 000 0. 00
15, 000. 00000 0. 603 9, 045. 00
0007 900- 00014 *Added Item (Lunp Sunm)/ Engi neering Services 1. 000 1. 000
LS 0. 000 0. 00
5, 441. 75000 1. 000 5,441.75
0008 614-00011 Sign Panel (CL I) 32. 000 32. 000
SF 0. 000 0. 00
15. 16000 32. 000 485. 12
0010 202-01130 *Renoval of Quardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202-01170 Renoval of Guardrail Type 7 648. 000 648. 000
LF 0. 000 0. 00
8. 50000 648. 000 5, 508. 00
0020 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0021 208- 00035 Aggr egat e Bag 140. 000 140. 000
LF 0. 000 0. 00
4. 65000 140. 000 651. 00
0025 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0030 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2. 000 11, 400. 00



CONTI D C20253R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20253R-BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: BRMVB50- 024 ESTI MATE NO 0005 13:30: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 23. 000 2,185. 00
95. 00000 23. 000 2,185. 00
0055 208-00107  Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
270. 00000 0. 000 0. 00
0060 208-00205 Erosi on Control Supervisor 110. 000 42.000
HOUR 13. 500 391. 50
29. 00000 55. 500 1, 609. 50
0065 210-00816 Reset Sign Panel (Special) 2.000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0070 606-00310 *Quardrail Type 3A 50. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0080 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
130, 000. 00000 0. 600 78, 000. 00
0085 627-00005 *Epoxy Pavement Mar ki ng 12. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0090 700-70010 F/ A M nor Contract Revisions 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20253R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20253R-BI D ESTI MATE RUN 07/ 27/ 2016
PRQIECT: BRMVB50- 024 ESTI MATE NO 0005 13: 30: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0095 700-70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
1. 00000 640. 000 640. 00
0100 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 332,755.87 % 2,576.50 % 119, 605. 37
CAT NOO300 0300 STRUCTURE |-17-Al
0105 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 880. 000 880. 000
SY 0. 000 0. 00
19. 00000 880. 000 16, 720. 00
0110 202-00425 *Renoval of Bridge Railing 421. 000 421. 000
LF 0. 000 0. 00
92. 00000 421. 000 38, 732. 00
0115 202- 00453 Renoval of Portions of Present Structure (O ass 2) 214. 000 70. 350
SY 50. 900 14, 761. 00
290. 00000 121. 250 35, 162. 50
0120 202- 00460 Renoval of Portions of Present Structure (O ass 3) 32. 400 1.830
SY 14. 180 15, 598. 00
1, 100. 00000 16. 010 17, 611. 00
0125 202- 00502 *Removal of Portions of Present Structure 140. 000 140. 000
CY 0. 000 0. 00
880. 00000 140. 000 123, 200. 00
0130 202- 00503 Renoval of Portions of Present Structure 353. 000 117.030
SY 39. 840 12, 350. 40
310. 00000 156. 870 48, 629. 70
0135 210- 00520 Rebui | d Portions of Present Structure 353. 000 77.560
SY 79. 280 76, 108. 80
960. 00000 156. 840 150, 566. 40
0140 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C20253R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20253R-BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: BRVB50- 024 ESTI MATE NO 0005 13: 30: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE |-17-Al

0141 403-34721  HVA (G SX) (75) (PG 58-28) 138. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0145 515-00120 Wat er proof i ng ( Menbr ane) 854. 000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0150 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 219. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0155 601- 03040 Concrete Cass D (Bridge) 140. 000 16. 400
CY 0. 000 0. 00
2, 600. 00000 16. 400 42, 640. 00
0160 601- 03041 Concrete Class D (Bridge) (Special) 43. 000 13. 000
cY 11. 600 69, 600. 00
6, 000. 00000 24. 600 147, 600. 00
0165 601-51005 Gal vani ¢ Anodes 1, 032. 000 293. 000
EACH 122. 000 3,904. 00
32. 00000 415. 000 13, 280. 00
0170 602-00000 Rei nforcing Steel 5, 000. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0175 602- 00020 Rei nforcing Steel (Epoxy Coated) 56, 606. 000 6, 646. 000
LB 0. 000 0. 00
2.50000 6, 646. 000 16, 615. 00
0180 602-00030 Rei nforcing (Fi ber Reinforced Pol yner)(Surface) 38. 200 0. 000
MWKFT 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0185 606- 10705 Bridge Rail Type 7 (Special) 421. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,798,037.00$ 192,322.20$ 650, 756. 60



CONTI D: C20253R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20253R-BI D ESTI MATE RUN 07/ 27/ 2016
PRQJECT: BRVB50- 024 ESTI MATE NO. 0005 13: 30: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 0400 CE BID | TEMB
0190 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0195 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
CAT 0400 CURRENT AMT  $ 43,000.00 $ 0.00$ 43, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,173,792.87 $

194,898.70 $ 813, 361. 97



